			Product Backlog		
		Organization	LBS, PG19CS15		
		Project	Online Movie Ticket Booking System		
		Scrum Master	Harikrishnan V B		
		Product Owner	Users		
Story ID	Category	Title	User story	Value	Sprint #
1	Security	Login Page	Logging into the website		1
2	Development	Choose a movie	Choosing movies from the movies offered		2
3	Developmen	Booking page	Selecting the location, date, show timing and seats		3
4	Development	Payment	Enable Payments through debit cards, credit cards, net banking options		4
5		Profile editing	Changing the name, age, etc.		5
6	Resolution	Bug fixing	Should be able to book appointments		5

					Sprint #1T	racking She	eet						
		Project		Online	Movie Tick	et Booking S Start date	System						
		Sprint #	1			Start date		6/6/2022					
		Sprint focus			Sec	curity							
								Remaini	na unite				
						week 1		Kemami	lig units		week 2		
				1	2	3	4	5	6	7	8	9	10
ask ID	Story ID	Description	Initial Estimate	Mon 06/06	Tue 07/06	Wed 08/06	Thu 09/06	Fri 10/06	Sat 11/06	Sun 12/06	Mon 13/06	Tue 14/06	Wed 15/06
1	1	Login details: Admin / User	2										
2	1	Login details : Username	3										
3	1	Login details: Password	3										
4	1	Forgot password	5										
5	1	Remember me	3										
			_	1.0	- 10	- 10	40	10	- 10	- 10	- 10	- 10	- 10
		Remaining units (actual) Remaining units (ideal)	16	16 14.4	16 12.8	16 11.2	16 9.6	16 8.0	16 6.4	16 4.8	16 3.2	16 1.6	16 0.0
		Velocity		14.4 0	12.8	0	0	0.8	0	<b>4.8</b> 0	0	0	0.0
		Velocity					U				Ü	-	
			20								_		
											_	0	16
												10	0
			15										
			10		_	_							
						_							
			5										
									_				
											_		

		Desir et		Online	Marria Tials	-4 D I-i 1	24						
		Project Sprint#	2	Unline	wovie rick	et Booking S Start date	system	6/16/2022					
		Sprint #			Develo	opment							
		oprint routo			Borok	pmont							
								Remaini	ng units				
						week 1					week 2		- 40
ask ID	Story ID	Description	Initial Estimate	1 Thu 16/06	2 Fri 17/06	3 Sat 18/06	4 Sun 19/06	5 Mon 20/06	6 Tue 21/06	7 Wed 22/06	8 Thu 23/06	9 Fri 24/06	10 Sat 25/06
6	2	connecting to database	5										
7	2	search by location	3										
8		Searching by movies	3										
9		recommended movies	4										
		Remaining units (actual) Remaining units (ideal)	15	15 13.5	15 12.0	15 10.5	15 9.0	15 7.5	15 6.0	15 4.5	15 3.0	15 1.5	15 0.0
		Velocity		0	0	0	0	0	0.0	0	0	0	0.0
		Tolouty		- ŭ	- ŭ	- ŭ	Ů						
			15								_		
											_	0	15
												10	0
					_								
			10										
			5										
			-										
									_				
										_			
										_			

					<del>op</del> iliit #311	acking She	SCI						
		Project		Online	Movie Tick	et Booking S	System						
		Sprint #	3			Start date		6/26/2022					
		Sprint focus			Develo	pment							
								Remaini	na units				
						week 1			l anno		week 2		
				1	2	3	4	5	6	7	8	9	10
ask ID	Story ID	Description	Initial Estimate	Sun 26/06	Mon 27/06	Tue 28/06	Wed 29/06	Thu 30/06	Fri 01/07	Sat 02/07	Sun 03/07	Mon 04/07	Tue 05/07
10	3	date selection	3										
11		theatre selection	3										
12	3	show timing selection	3										
13	3	seat selection	6										
		Remaining units (actual)	15	15	15	15	15	15	15	15	15	15	15
		Remaining units (ideal)	15	13.5	12.0	10.5	9.0	7.5	6.0	4.5	3.0	1.5	0.0
		Velocity		0	0	0	0	0	0	0	0	0	0
			15									0 10	15 0
			5										

		Burlant		0.5	14 T I								
		Project Sprint #	Unline	MOVIE LICK	et Booking S Start date	system	7/6/2022						
		Sprint focus	4		Develo	opment		110/2022					
		-,											
						week 1		Remaini	ng units		week 2		
				1	2	3	4	5	6	7	8 8	9	10
ask ID	Story ID	Description	Initial Estimate	Wed 06/07	Thu 07/07	Fri 08/07	Sat 09/07	Sun 10/07	Mon 11/07	Tue 12/07	Wed 13/07	Thu 14/07	Fri 15/07
14	4		12										
14	4	Implementing payment gateway	12										
		Remaining units (actual)	12	12	12	12	12	12	12	12	12	12	12
		Remaining units (ideal) Velocity	12	<b>10.8</b> 0	9.6 0	<b>8.4</b> 0	7.2 0	<b>6.0</b> 0	<b>4.8</b> 0	<b>3.6</b> 0	<b>2.4</b> 0	<b>1.2</b> 0	0.0
			10 8 6 4 4 2								<b>-</b> -	0 10	12 0

					Sprint #5Ti	racking She	eet						
		Project		Online	Online Movie Ticket Booking System								
		Sprint #	5		Start date 7/16/2022								
		Sprint focus			Development & Resolution								
									.,				
						week 1		Remaini	ng units		week 2		
				1	2	3	4	5	6	7	8 8	9	10
ask ID	Story ID	Description	Initial Estimate	Sat 16/07	Sun 17/07	Mon 18/07	Tue 19/07	Wed 20/07	Thu 21/07	Fri 22/07	Sat 23/07	Sun 24/07	Mon 25/07
15	5	updating the profile picture	3										
16	5	changing the name	3										
17	5	chaning the phone number	3										
18	5	changing the email	3										
19	6	Bug fixing and other refinements	18										
		Remaining units (actual)		30	30	30	30	30	30	30	30	30	30
		Remaining units (actual)	30	27.0	24.0	21.0	18.0	15.0	12.0	9.0	6.0	3.0	0.0
		Velocity		0	0	0	0	0	0	0	0.0	0	0.0
		•											
			30 —								_		
											_	10	30
												10	0
					_								
			20 —										
			20										
			10										
			0 ——								_		